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Alexandria, City of 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 18-Apr-03 Active TBD Deployment TDOA
Arlington County 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 23-Apr-03 Active TBD Deployment TDOA
Fairfax County 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 31-May-03 Deployment TBD Deployment TDOA
Fluvanna County Sheriff's 
Office 20-Sep-02

Fredericksburg Police 
Department 29-Mar-02

Lancaster County 24-Sep-02
Loudoun County 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active NCAS 27-Jul-01 24-Jan-03 Active TBD Deployment TDOA
Madison County 19-Sep-02
Northumberland County 14-Oct-02

Prince William County Public 
Communications (NOVA) 15-Nov-01 15-Nov-01 Active 21-Jul-02 Active CAS 27-Jul-01 01-May-03 Deployment TBD Deployment TDOA

Rappahannock County 08-Nov-02
Stafford County 30-Jul-01 30-Jul-02 Active 21-Jul-02 Active NCAS 01-Apr-02 01-May-03 Deployment TBD Deployment TDOA
Warrenton-Fauquier Joint 
Communications Center 13-Jul-01 20-Feb-03 Active 20-Feb-03 Active NCAS
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1AWS's network is fully Phase II compliant.  We are waiting on PSAP CPE upgrades to be complete in order to integrate Phase II to each requesting PSAP.
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